
RSU #64 Harriman

Corinth Elementary School Concept Approval

Pre-K thru 5, 581 Students November 13, 2013

STATE/ LOCAL

LOCAL ONLY TOTAL

A  CONSTRUCTION

1 GC Construction Contract $21,538,340 $411,800 $21,950,140

Approved Alternates $0 $0 $0

Subtotal $21,538,340 $411,800 $21,950,140

B ADMINISTRATIVE COSTS & RESERVES

2 Land Purchase and Related Costs $8,400 $0 $8,400

3 Moveable Equipment $1,581,810 $4,118 $1,585,928

4 Advertising and Legal $42,500 $0 $42,500

5 Percent for Art $50,000 $0 $50,000

6 Project Reserves $0 $0 $0

7 Project Contingency $2,153,834 $41,180 $2,195,014

Subtotal $3,836,544 $45,298 $3,881,842

C FEES AND SERVICES

8 Architect / Engineer Basic Services ## $1,464,607 $28,002 $1,492,609

9 Architect / Engineer Additional Services $11,000 $0 $11,000

10 Architect / Engineer  Reimbursables $14,500 $0 $14,500

11 Permitting & Approvals $41,300 $0 $41,300

12 Construction Testing $132,466 $2,534 $135,000

13 Survey and Soils $125,600 $0 $125,600

14 Project Coordination $98,438 $1,882 $100,320

15 Clerk of the Works $155,428 $2,972 $158,400

16 Commissioning $75,000 $0 $75,000

17 Consultants $82,967 $0 $82,967

Subtotal $2,201,306 $35,390 $2,236,696

D TOTAL PROJECT COST $27,576,190 $492,488 $28,068,678

E Grants and Gifts $0 $0 $0

F Final Bond Amounts $0 $0 $0

G1 SBE Design & Funding Approval x/yy/zz $0 $0 $0

G2 Project Cost Reductions $0 $0 $0
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